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Project Updates 
This is the seventeenth CCWEL update. These are issued 

regularly to keep all stakeholders up to date. When 

construction commences on site (expected January 

2021) updates will be issued more frequently with 

details of construction and traffic management. 

Further information on CCWEL is available here: 

www.edinburgh.gov.uk/ccwel 

Project timeline 
The project is at the technical phase of the design 

programme and the CCWEL Team are continuing to: 

• Finalise detailed designs 

• Complete statutory procedures 

• Take forward tender preparation and 

procurement  

• Carry out site investigatory works 

Discussions with the proposed contractor are 

underway.  However, the Coronavirus outbreak is likely 

to cause various delays and it is now expected that 

work will commence in January 2021. 

 
 

Consultation – Statutory Procedures 
The development of the project has involved significant 

stakeholder and public consultation, attracting a high 

level of interest and engagement.   

An update on the latest developments regarding the 

statutory procedures is outlined below: 

Traffic Orders Section 1: Roseburn to 

Haymarket 
The report from the Public Hearing for the Traffic 

Regulation Order (TRO) was reported to the Policy and 

Sustainability Committee on 14 May 2020.  The report 

can be found on our website here. A decision from 

Scottish Government on the Redetermination Order 

(RSO) is expected soon. 

Traffic Orders Section 2: Haymarket 

to Charlotte Square 
Statutory consultations have been carried out for 

Section 2.  Representations were reported to the 

Transport and Environment Committee meeting on 20 

June 2019. The Redetermination Order for Section 2 is 

subject to Scottish Government decisions and a 

decision from the Scottish Government on the RSO is 

expected soon. 

http://www.edinburgh.gov.uk/ccwel
https://democracy.edinburgh.gov.uk/ieListDocuments.aspx?CId=135&MId=5511&Ver=4


 

 

Traffic Orders Section 3:St Andrew’s 

Square to York Place 
The advertisement of the TRO and the RSO for 

Charlotte Street and St David Street was scheduled to 

go ahead in the coming weeks following consultation 

with elected members and key stakeholders.   

However, the advertisement will now be postponed  to 

ensure that people have the opportunity to view and 

comment at a time when there is less uncertainty due 

to Covid-19. 

Supporting Businesses 
Our aim is to maintain the vibrancy and accessibility of 

the streets during the construction period. We are 

planning an ‘Open for Business Campaign’ to let people 

know about the arrangements during the construction 

period and keep people visiting.  A Community and 

Business Forum was established last year for Section 1 

and a similar approach is planned for further sections 

along the route to ensure good channels of 

communication between the Council, the Contractor 

and the Community. 

Monitoring 
In developing the CCWEL Scheme, we have established 

a monitoring plan to assess the impact of the Scheme.    

SYSTRA have now been appointed to deliver the 

monitoring plan and will assess various aspects of the 

Scheme before and after implementation including: 

• traffic levels 

•  safety 

• environment 

• economy  

• user satisfaction with different groups 

By using a standardised set of tools and techniques and 

with data collected at consistent times it will become 

possible to compare results.  This will enable an analysis 

of how the new project affects the surrounding area 

and the people within it. 

We are currently considering ways to adapt the 

monitoring package in order to appropriately account 

for the impact of Covid-19 on transport behaviours. 

 

Site investigation 
It is planned to carry out site investigation work and 

associated traffic management at key locations along 

the route.  This will allow assessment of conditions and 

utilities underground. 

Site investigation works programmed to start in York 

Place have been postponed due to Covid 19 and the 

suspension of construction sites in Scotland. It is hoped 

that this work will commence during the Summer 

 

More information 
We will continue to keep you updated on developments 

through the Project Updates and the project webpage 

at www.edinburgh.gov.uk/ccwel 

 

For further information on the CCWEL project please contact Eileen 

Hewitt on 469 3502 or ccwel@edinburgh.gov.uk 

Please also use these contact details if you wish to be added to or 

removed from the mailing list, or to have your data amended.  

Data Protection 
We are delivering this project in partnership with Sustrans Scotland 

and design consultants AECOM and WYG. Any information shared 

with us will be used to inform the development of this project and 

may be shared with these organisations also if deemed necessary 

and appropriate. At the end of the project all personal data will be 

permanently removed.  
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